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P6Hx23-6.09
PROCEDURE:  CHANGE ORDERS TO CONSTRUCTION CONTRACTS

Changes to construction contracts are by change orders which are developed and processed as prescribed in current State Requirements for Educational Facilities (SREF) Rule 6A-2.0111 and American Institute of Architects (AIA) documents.  Change order requests are initiated by the Contractor or Owner, recommended for acceptance by the Architect or Engineer on the project, recommended for acceptance and processed through the office of the Director, Facilities Planning and Institutional Services, and reviewed and approved or rejected by the President, when change order is for an amount not exceeding a total amount of CATEGORY FIVE, 287.017, F.S.; or the change order is for re-establishment of substantial or final completion dates.  The Board shall be informed on a quarterly basis of such change orders.  All other change orders must be approved in advance by the Board.  Upon approval, change order forms are prepared and issued by Facilities Planning and Institutional Services, accepted and signed by Contractor, signed and sealed by Architect or Engineer, processed through Office of College Attorney, and signed by the President for the Board.  Fully executed copies are distributed to Contractor, Architect and other parties as needed.

Specific Authority:
1001.64(2) & (4), F.S.

Law Implemented:
1001.65(5), (6), 287.017, F.S.; Rule 6A-2.0111, F.A.C.

History:
5/21/96.  Filed - 5/21/96.  Effective - 5/21/96; 8/21/01.  Filed – 8/21/01.  Effective – 8/21/01; 5/20/03.  Filed – 5/20/03.  Effective – 5/20/03.
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